



FINAL REPORT

EYRE PENINSULA WATER SUPPLY UPGRADE

217TH REPORT

OF THE

PUBLIC WORKS COMMITTEE

*Published pursuant to S17(7) and S17(8) of the
Parliamentary Committees Act 1991*

*Mr J Snelling, Deputy Speaker
3 August, 2005*

Fourth Session, Fiftieth Parliament

CONTENTS

THE PUBLIC WORKS COMMITTEE.....	2
THE FUNCTIONS OF THE COMMITTEE.....	2
PART ONE : PREAMBLE AND PROJECT SUMMARY	3
1.1 TERM OF REFERENCE.....	3
1.2 FURTHER REPORTING TO THE COMMITTEE	3
1.3 SCOPE OF THIS REPORT.....	3
1.4 PROJECT BACKGROUND.....	4
PART TWO: EVIDENCE PRESENTED TO THE COMMITTEE.....	6
2.1 THE CURRENT PROPOSAL	6
2.2 CONSULTATION.....	8
2.3 ABORIGINAL HERITAGE.....	9
2.4 HERITAGE BUILDINGS.....	9
2.5 ECOLOGICAL SUSTAINABILITY/ENVIRONMENTAL IMPACT.....	9
PART THREE: FINDINGS OF THE COMMITTEE	10
3.1 PROJECT JUSTIFICATION	10
3.2 PUBLIC VALUE OF THE PROPOSED PROJECT	15
3.3 REVENUE EARNING CAPACITY OF PROPOSED PROJECT	16
3.4 WHOLE LIFE COSTS OF THE PROJECT.....	16
3.5 ESTIMATED NET EFFECT OF THE WORK, AND ITS USE, ON PUBLIC FUNDS	17
3.6 PROJECT DELIVERY	17
3.7 OTHER ISSUES.....	20
3.8 THE EFFICIENCY AND PROGRESS OF THE PROJECT AND JUSTIFICATION OF ANY EXPENDITURE BEYOND ESTIMATED COSTS.....	1
PART FOUR : CONCLUSION & RECOMMENDATION	22
PART FIVE : ATTACHMENTS	26
5.1 LIST OF WITNESSES AND SUBMISSIONS.....	26
ECONOMIC ANALYSIS.....	ATTACHMENT 1
RESPONSES TO QUESTIONS ON NOTICE.....	ATTACHMENT 2
MINORITY REPORT	ATTACHMENT 3